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Director’s Intent 
The Marine Corps Enterprise Network (MCEN) is the Marine Corps’ 
network-of-networks and approved interconnected network segments.  
It comprises people, processes, logical and physical infrastructure, 
architecture, topology, tools, and Cyberspace operations.  The MCEN is 
characterized at a minimum to include: (1) Programs of Record (POR) 
that provide network services to forward deployed forces operating in 
the USMC.mil and USMC.smil.mil namespace and in USMC routable IP 
addresses and (2) Operations and Maintenance (O&M) functions that 
provision data transportation, enterprise Information Technology (IT), 
network services, and boundary defense.  The MCEN interfaces with 
external networks to provide information and resource sharing, as well 
as access to external services.  Finally, when end user devices, sensors, 
applications, and appliances are connected to the MCEN, they become 
part of the network through a relationship established at an interface point.  The MCEN must provide 
unified network processes and services to facilitate a tactical, operational, and strategic advantage by 
providing Marines with the same IT capabilities and standardized tool sets from flag pole to fighting 
hole.   
 
Purpose:   
The MCEN Unification Plan (MUP) provides a roadmap of near-term actions to unify the MCEN.  
Unification and synchronization of disparate MCEN elements will ensure the MCEN’s ability to securely 
and rapidly deliver a robust and seamless information environment in accordance with the Marine Corps 
Information Enterprise Strategy (MCIENT).   
 
Method:  
All efforts to unify the MCEN will be guided by the following principles: 

 Regionalization  and Empowerment of Local End User Service Delivery 

 Standardization and Normalization 

 Optimization 

 Consolidation and Virtualization 

 Synchronization with the Department of Defense Information Network (DODIN) 

 Mission Oriented Architecture 
 
We will drive MCEN unification through four complimentary Lines of Effort (LOE): 

 IT Governance 

 Telecommunications Service Management 

 Enterprise Services Management 

 Enterprise Services Portfolio Management 
 
End-State: 
The future operations of the MCEN must be centrally managed by the Marine Corps Network 
Operations and Security Center (MCNOSC) and directly supported by the Regional Network Operations 
and Security Centers (RNOSC) and the Marine Corps Installation Command (MCICOM) G-6s, but de-
centrally executed by the eight regional Marine Air Ground Task Force (MAGTF) Information Technology 
Support Centers (MITSC), Base, Post, Camp, and Station S-6s, and our Operating Force Commands. 
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The future MCEN must support Unified Capabilities (UC); defined as the integration of voice, video, and 
data services delivered ubiquitously across an interoperable, secure, and highly available network 
infrastructure that is independent of the type of technology. 
 
The future MCEN must provide an increased ability to collaborate and share information for heightened 
situational awareness and provide access to knowledge bases in which information can be researched 
expeditiously. 
 

Core Transition Plan  

 

Figure 1 Core Transition 

The Marine Corps Next Generation Enterprise Network - Core Transition Plan (NGEN-CTP), dated 30 May 

2012, provided a framework of steps required to migrate from Hewlett Packard Enterprise Services 

(HPES) via the Continuity of Services Contract (CoSC) to a Government Owned/Government Operated 

(GO/GO) environment supported by the NGEN program.  The NGEN-CTP outlined seven phases of 

transition.  Phases one through five are CoSC transition activities that were described within the NGEN-

CTP.  Phase 6 and Phase 7 are post-CoSC transition activities that were not detailed in the NGEN-CTP.   
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Figure 2 - Regionalization Strategy 

Guiding Principles 

Regionalization and Empowerment of Local End User Delivery 
MCEN Unification must support the Marine Corps Regionalization Strategy.  We must balance seamless 
enterprise capabilities with local and regional service delivery to allow maximum flexibility and 
responsiveness to supported commanders.  End user support will be accomplished by empowering 
helpdesks and Information Systems Coordinators (ISC) to resolve incidents, fulfill service requests, and 
track end user issues to completion.  An empowered helpdesk facilitates effective responses to issues, 
incidents, and problems. 

 

 

 

 

Standardization, Normalization, and Optimization  
The MCEN must continue to be governed by existing standards and regulations while assimilating new 
processes, tools, and technologies across the enterprise.  The MCEN must be standardized, normalized, 
and then optimized by conforming to standards in order to be positioned to influence the development 
of the Joint Information Environment (JIE) and allow the Marine Corps to take a leadership role as the 
Department of Defense (DoD) seeks to increase the security and improve the efficiency of the DODIN.  
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o Standardized: 
 Network Plans and Policy 
 IT Services/IT Service Management Processes 
 IT Architecture and Configuration Control 
 Training 

 
o Normalized: 

 Hardware/Software/Operating Systems/Utilities 
 IT Service Management and Network Management Tools 
 Data Center Identification/Reporting 
 MCEN Wide Area Network (WAN) Infrastructure  
 End User Services 
 Defense In Depth 

 
o Optimized:  

 Network Management 
 Applications/Data Hosting 
 UC Implemented 
 75% Services Cloud Enabled 

Consolidation and Virtualization 

Fiscal constraints and operational requirements require the consolidation of resources by leveraging 
virtualization technology.  We will separate logical configurations from physical infrastructures where 
feasible and cost effective to improve hardware resource utilization and collapse security boundaries 
into a single security architecture that reduces the external attack surfaces, standardizes security 
controls, and aligns with JIE concepts.  We must dynamically apply network and server capacity to meet 
operational requirements with minimal excess. 
 

o Consolidate and Virtualize  
 Data Centers 
 Servers (Virtual Servers) 
 Networks (Virtual Private Networks (VPN)) 
 Desktops (Virtual Desktop Infrastructure (VDI)) 
 Applications (Virtual Application Provisioning) 

 

Synchronization with DODIN 

The MCEN’s infrastructure is analogous to the DODIN.  The MCEN must remain in compliance with 
DODIN standards and policies.  Synchronizing with the DODIN will ensure uninterrupted MCEN services 
for deployed Marines and position the Marine Corps to make maximum use of all DODIN services. 
 

o Synchronize With: 
 DoD JIE 

Mission Oriented Architecture 

The MCEN Architecture is not oriented on geography, organizations, security, or technology.  All of these 

things influence the MCEN Architecture; however, the MCEN Architecture must be oriented on the 

effective delivery of services in direct support of mission objectives.  By looking to mission support 
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requirements, the MCEN Architecture will provide an effective balance between centralized 

management and decentralized end-user support. 

Figure 3 - MCEN Unification 

Lines of Effort 

Line of Effort 1: IT Governance 
Objective 1A Develop IT Service Management (ITSM) Policy 
Objective 1B Develop capabilities and requirements to support MCEN Unification 
Objective 1C Update annually the Information Resources Management (IRM) 2300-01 MCEN  
Supporting Establishment Concept of Employment (SE COE) 
Objective 1D Develop a defense in depth policy 
Objective 1E Establish a MCEN Unification governance body 
Objective 1F Provide the DoD Chief Information Officer (CIO) with the  
Marine Corps Unification JIE metrics and schedule 

 
Line of Effort 2: Telecom Service Management 

Objective 2A Develop plans and policy for the unification of MCEN WAN transport 
Objective 2B Develop plans and policies for the integration of UC, to include: Marine Corps 
networks; DoD, federal, and commercial services  
 

Line of Effort 3: Enterprise Services Management 
Objective 3A Develop the MCEN Unification Services for the Enterprise Information 
Environment  
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Objective 3B Develop the MCEN Request Fulfillment Process 
Objective 3C Develop Knowledge Management Processes 
Objective 3D Develop policy and objectives to consolidate Marine Corps Data Centers 
Objective 3E Complete the Transition from CoSC to NGEN 
Objective 3F Implement Marine Corps Enterprise Information Technology System (MCEITS) 
Objective 3G Implement Next Generation Enterprise Network (NGEN) 
Objective 3H Implement Secure Operational Network Infrastructure and Communication  
(SONIC) 
Objective 3I Implement Base Telecommunications Infrastructure (BTI) 
 

Line of Effort 4: Enterprise Services Portfolio Management 
Objective 4A Develop plans and policies for the resourcing and sustainment of applications and 
services 

RASCI Key 
R Responsible Task Owner: Those who do the work to achieve the task.  

A Accountable Final approving authority: ultimately answerable for the correct and 
thorough completion of the deliverable or task and the one who delegates 
the work to those responsible.  

S Support Resource provider:  support to complete the task, may provide input to 
define the task. 

C Consulted Counsel:  Those whose opinions are sought, typically subject matter experts; 
and with whom there is two-way communication.  

I Informed Those who are kept up-to-date on progress; and with whom there is just 
one-way communication 
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Campaign Objectives and Tasks 

Line of Effort 1: IT Governance 

 
Objective 1A Develop IT Service Management (ITSM) Policy 
 
Standardization of ITSM processes based on the Information Technology Infrastructure Library (ITIL v3) 
Framework will enable MCEN ITSM stakeholders, which includes MCICOM, Marine Forces Cyberspace 
Command (MFCC), Headquarters Marine Corps C4 (HQMC C4), Marine Corps Systems Command 
(MCSC), and Regional G6s to provide a consistent level of MCEN Services.  
 
Task -1.A.1 Revise and re-publish current guidance on MCEN ITSM governance structure 
 Sub Task 1.A.1a Develop and publish a roadmap for additional Enterprise ITSM processes 

needed in Fiscal Year 2014 (FY14) 
Sub Task 1.A.1b Conduct a semi-annual review of current published IRM enterprise process  
guides 
 

Task-1.A.2 Conduct quarterly process owner reviews 
 

Objective Completion Date:  
Jul 2014 
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Objective Owner: Chris Granger 

Task  
 

Target 
Completion 

Task 1.A.1  May 2014 R/A S S C C C C C C C 

Sub Task 1.A.1a Jul 2014 R/A S S C C C C C C C 

Sub Task 1.A.1b Semi-Annually R/A S S C C C C C C C 

Task 1.A.2 Quarterly 
R/A S S S C S S C C C 
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Line of Effort 1: IT Governance 
 
Objective 1B Develop capabilities and requirements to support MCEN Unification 
 
Per Marine Corps Order (MCO) 5230.20 Marine Corps Enterprise Architecture 22 Aug 2011, in 
conjunction with HQMC C4 CIO Division, it is critical that all capabilities and requirements 
documentation be produced, refined, and clarified as necessary.  MCEN based DoD Architecture 
Framework (DoDAF) products and artifacts will be created.  
 
Task 1.B.1 In coordination with HQMC Combat Development and Integration (CD&I) Cyber and 
Electronic Warfare Integration Division (CEWID), develop and staff required MCEN capabilities 
documentation 
Task 1.B.2 In coordination with CD&I Operational Architecture Branch (OAB), produce and publish the 
“As-Is” and “To-Be” MCEN Operational View (OV) architectures in DoDAF format 
Task 1.B.3 In coordination with MCSC Systems Engineering Interoperability Architectures and 
Technology (SIAT), and MFCC, produce and publish the “As-Is” and “To-Be” MCEN Systems View (SV) 
architectures in DoDAF format 
 

Objective Completion Date:   
Dec 2014 
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Objective Owner: Chris 
Granger/Hank Costa  

Task  
 

Target 
Completion 

Task 1.B.1 Dec 2014 R/A S C C C C C R C C 

Task 1.B.2 Aug 2014 R/A S C C C C C R C C 

Task 1.B.3 May 2014 
R/A S R C C C C C C C 
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Line of Effort 1: IT Governance 
 
Objective 1C Update annually Information Resources Management (IRM) 2300-01 MCEN Supporting  
Establishment Concept of Employment (SE COE) 
 
Concepts highlighted in this document are the Marine Corps’ regionalization strategy centered on four 
regions that form the backbone of all net-centric operations.  Each region is supported by an RNOSC 
(National Capital Region (NCR), Marine Forces Command (MARFORCOM), Marine Forces Reserves 
(MARFORRES), and Marine Forces Pacific (MARFORPAC)).  The four regions encompass a total of eight 
sub-regions which are based on either geographical proximity or functional alignment.  The sub-regions 
further support the regional backbone for all net-centric operations.  All Marine Corps 
Bases/Posts/Stations (B/P/S) fall into one of these sub-regions.  The sub-regions include HQMC, NCR, 
East, Reserves, West, Mid Pacific, West Pacific, and Europe.  Each sub-region is supported by a single 
MITSC designed to provide IT services to garrison Marine Expeditionary Forces (MEFs), Marine Reserve 
Forces and Marine Corps Supporting Establishments (SE) within its area of responsibility.  Each B/P/S 
provides touch labor in support of their respective MITSC.  Operational control of the MCEN in this 
regionally-based architecture results in two significant changes to how commanders fulfill their Network 
Operations (NetOps) mission: 



The first is a realignment of NetOps authorities for global, regional, and local tasking and 
reporting.  Operational NetOps reporting and execution is now accomplished through each RNOSC. 



The second involves implementation of enterprise-wide ITSM processes/tools for maintaining 
Situational Awareness (SA), network C2 in the execution of the NetOps mission, and delivery of 
IT services and capabilities to support garrison/deployed units.  ITSM binds enterprise, regional, and 
local NetOps for the purpose of enabling Command and Control (C2) and providing effective, efficient, 
and responsive delivery of essential IT services to the Marine Corps customer and user bases. 
NetOps supports all aspects of the Marine Corps mission and spans all Marine Corps organizations.  
ITSM integrates the IT Governance, IT Acquisition, and IT Operations. 
 
Task 1.C.1 Update annually Information Resources Management (IRM) 2300-01 MCEN Supporting  
Establishment Concept of Employment (SE COE) 
 

Objective Completion Date: 
May 2014 
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Objective Owner: Chris Granger 

Task  
 

Target 
Completion 

Task 1.C.1 May 2014 R/A C C I C I I I I I 
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Line of Effort 1: IT Governance 
 

Objective 1E Establish a MCEN Unification governance body 

 

The purpose of this body is to establish a chartered governance framework to manage unification 

activities. The governance structure consists of three levels:  

1. Unification Management Group (UMG) – Action Officer (AO) 

2. Unification Management Council (UMC) – Colonel/GS15 

3. Unification Management Board – General Officer/Senior Executive Service 

Task 1.E.1 Establish a charter outlining the UMG/UMC/UMB responsibilities and guidelines 

Task 1.E.2 In coordination with MCSC, MFCC, MCICOM Installations and Logistics (I&L), and HQMC CD&I, 

establish a single integrated schedule that is centrally managed for MCEN Unification and identifies 

critical paths and dependencies and analyzes risk.  Manage the implementation plan and Integrated 

Master Schedule (IMS). 

Task 1.E.3 Synchronize, prioritize, align and manage all enterprise IT projects via the IMS. To be 

approved by the Unification Management Council (UMC).  

Objective Completion Date:        
Jul 2014 
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Objective Owner: Karl Hartenstine 

Task  

 

Target 
Completion 

Task 1.E.1 Apr 2014 R/A C C I C I I I I I 

Task 1.E.2 Jul 2014 A C R I C I I I I I 

Task 1.E.3 Quarterly A C R I C I I I I I 
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Line of Effort 1: IT Governance 
 

Objective 1F Provide DoD CIO with MCEN Unification JIE metrics and schedule 

 

Task 1.F.1 In conjunction with HQMC C4 CIO and MFCC; submit quarterly metrics reports to DoD CIO 

Task 1.F.2 Synchronize MCEN Unification and JIE integrated master schedule  

 

Objective Completion Date: 
N/A 
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Objective Owner: Karl Hartenstine 

Task  
 

Target 
Completion 

Task 1.F.1 Quarterly R/A C C I C I I I I I 

Task 1.F.2 As required R/A C C I C I I I I I 
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Line of Effort 2: Telecom Service Management 
 
Objective 2A Develop plans and policy for the unification of MCEN WAN transport 
 
The WAN is composed of disparate network segments and technologies.  In order to unify the MCEN 
and synchronize with the DODIN, all customer edge WAN components must be upgraded.  
These upgrades must: 

1. Replace Asynchronous Transfer Mode (ATM) and Time Division Multiplexing (TDM) equipment 
2. Facilitate the implementation of UC 
3. Position the MCEN to leverage DODIN Internet Protocol (IP) Services 
4. Provide Marine Corps communities of interest with VPN services 

 
Task 2.A.1 Upgrade MCEN Secure Internet Protocol Routing Network (SIPRNet) outer routers 
Task 2.A.2 Upgrade MCEN Non-classified Internet Protocol Routing Network (NIPRNet) outer routers 
Task 2.A.3 Upgrade MCEN WAN SIPRNet encryption devices certified by the National Security Agency 
(NSA) and supported by the Defense Information Systems Agency (DISA) 
Task 2.A.4 Publish an IRM to establish the MCEN WAN DODIN Support Services (DSS)/C4 funded circuit 
capacity management process  
Task 2.A.5 Publish an IRM to provide guidance for the utilization of DODIN Private IP services 
 

Objective Completion Date:   
Dec 2014 
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Objective Owner: Maj Voneida 

Task  
 

Target 
Completion 

Task 2.A.1 Dec 2014 A S R I C I C I I I 

Task 2.A.2 Dec 2014 A S R I C I C I I I 

Task 2.A.3 Dec 2014 A S R I C I S I I I 

Task 2.A.4 Oct 2014 R/A C I I C I C I I I 

Task 2.A.5 Oct 2014 R/A C C I C I I I I I 
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Line of Effort 2: Telecom Service Management 

Objective 2B Develop plans and policy for the integration of UC, to include: Marine Corps networks; 
DoD; Federal; and Commercial services  
 
Task 2.B.1 Publish a Marine Corps Order to provide policy guidance for the implementation of UC 
Task 2.B.2 Publish a Marine Corps IRM to provide policy and guidance for the implementation of UC 
 

Objective Completion Date:  
Dec 2015 
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Objective Owner: Maj Voneida 

Task  
 

Target 
Completion 

Task 2.B.1 Dec 2014 R/A C C I C I I I I I 

Task 2.B.2 Dec 2015 R/A C C I C I I I I I 
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Line of Effort 3: Enterprise Services Management 
 
Objective 3A Develop the MCEN Unification Services for the Enterprise Information Environment 
 
Standardization of the MCEN Service Catalog will enable MCEN users to view, understand, and search 
the services offered. The MCEN Service Catalog provides required approval, workflow, routing, service-
level management, and other processes necessary to facilitate fulfilling requests.  The user may return 
to the site later to check on the status of a request, or to view overall metrics on how well the 
organization is performing the services it provides. 
 
Task 3.A.1 Publish the MCEN Service Catalog semi-annually 
Task 3.A.2 Publish an IRM for enterprise services management processes that align to the Marine Corps 
Force Development System (MCFDS) process for new requirements to be added to the MCEN 
Task 3.A.3 Publish Quarterly Service Catalog Guidance Message to all Owners and Managers 
Task 3.A.4 Publish Quarterly Newsletter on Updated Service Catalog and Level Management Process for 
end users 
Task 3.A.5 Establish Enterprise Services Requirements Validation Group (ESRVG) Charter and Process 
 

Objective Completion Date: 
Dec 2014 
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Objective Owner: Hank Costa 

Task  
 

Target 
Completion 

Task 3.A.1 Semi-Annually R/A C C I C I I I I I 

Task 3.A.2 Dec 2014 R/A C C I C I I I I I 

Task 3.A.3 Quarterly R/A C C I C I I I I I 

Task 3.A.4 Quarterly R/A C C I C I I I I I 

Task 3.A.5 May 2014 R/A C C I C I I I I I 
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Line of Effort 3: Enterprise Services Management 
 
Objective 3B Develop the MCEN Request Fulfillment Process 
 
Request Fulfillment provides users with a means of requesting and receiving standard services which 

have predefined approval and qualification processes.  The workflows created under Request Fulfillment 

are also a source of information to MCEN users detailing the available services and how to obtain them.   

For standard services, hardware, software, and licenses; request fulfillment provides a user-facing front-

end interface to back-end ordering tools. 

 

Task 3.B.1 Collaborate with the Service Catalog team to configure Marine Corps services within the 

Request Fulfillment module of the Remedy System 

Task 3.B.2 Review quarterly the Request Fulfillment workflow process across the MCEN  

Task 3.B.3 Configure the Remedy System to support Request Fulfillment by providing a single tool with 

the ability to automate requests for hardware and software 

 

Objective Completion Date:  
Oct 2014 
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Objective Owner: Chris Granger 

Task  
 

Target 
Completion 

Task 3.B.1 Oct 2014 R/A C C I C I I I I I 

Task 3.B.2 Quarterly R/A C C I C I I I I I 

Task 3.B.3 Oct 2014 A C R I C I I I I I 
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Line of Effort 3: Enterprise Services Management 
 
Objective 3C Develop Knowledge Management Processes 
 
Knowledge Management is the process responsible for ensuring that MCEN ITSM community can 

collect, analyze, store, and share information, situational awareness, and knowledge affecting the 

MCEN.  This will be achieved through ensuring accessibility and reliability of information for MCEN users 

through tools which facilitate the operationally relevant exchange of information. 

Task 3.C.1 Build the MCEN Homeport portal to support Marine Corps users 

Task 3.C.2 Provide the regional service desk with detailed work instructions to support the publishing 

and managing of new knowledge articles in the Remedy System 

 

Objective Completion Date:  
Aug 2014 
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Objective Owner: Chris Granger 

Task  
 

Target 
Completion 

Task 3.C.1 Jun 2014 R/A C C I C I I I I I 

Task 3.C.2 Aug 2014 R/A C C I C I I I I I 
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Line of Effort 3: Enterprise Services Management 
 
Objective 3D Develop policy and objectives to consolidate Marine Corps Data Centers 
 
Currently there exist an excessive quantity of, and underutilized resources, in terms of Marine Corps 
Data Centers.  In accordance with the Department of the Navy (DON) IT/Cyberspace Efficiency Initiatives 
and Realignment Tasking, the Marine Corps must consolidate and reduce the number of data centers.   
 
Task 3.D.1 Identify and report Data Centers 
Task 3.D.2 Publish an IRM which defines the consolidation and sustainment of Data Centers  
Task 3.D.3 Develop a Total Cost of Ownership process for the management and programing of Data 
Center sustainment 
Task 3.D.4 Develop a Data Center Annual Report for the DON CIO and DoD CIO 
 

Objective Completion Date: 
Dec 2015 
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Objective Owner: Hank Costa 

Task  
 

Target 
Completion 

Task 3.D.1 Quarterly A C C I C I R I I I 

Task 3.D.2 Mar 2015 R/A C C I C I I I I I 

Task 3.D.3 Dec 2015 R/A C C I C I I I I I 

Task 3.D.4 Annually R/A C C I C I I I I I 
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Line of Effort 3: Enterprise Services Management 
 
Objective 3E Complete the Transition from CoSC to NGEN 
 
NGEN is not a new network, but it is a change in the acquisition construct.  The Marine Corps is 
collaborating with the DON and the Program Manager Naval Enterprise Network (PM NEN) team to 
transition from the CoSC contract to NGEN contract vehicles.  This transition will enable a GO/GO 
network model that is contractor supported.  CoSC will expire on 30 April 2014.  
 
Task 3.E.1 Manage the influx of NGEN contractors arriving at each B/P/S   
Task 3.E.2 Transition to the NGEN contract  
Task 3.E.3 Discontinue CoSC 
 

Objective Completion Date: 
Jun 2014 
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Objective Owner: Karl Hartenstine 

Task  
 

Target 
Completion 

Task 3.E.1 Jun 2014 A C R I C I I I I I 

Task 3.E.2 Jun 2014 A C R I C I I I I I 

Task 3.E.3 Jun 2014 A C R I C I I I I I 
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Line of Effort 3: Enterprise Services Management 

Objective 3F Implement Marine Corps Enterprise Information Technology System (MCEITS) 

The Marine Corps’ net-centric capability will be enabled via the Enterprise Application Environment 

(EAE) and the Enterprise Services and Data Environment (ESDE) that will be instantiated in the 

Enterprise IT Centers (EITC).  These program elements form the Enterprise Services Layer of the MAGTF 

C2 Framework. The EAE hosts and provides access to MCEITS-provided applications, as well as other 

enterprise-class services, via an Enterprise Portal Framework (EPF). The MCEITS services will allow the 

Marine Corps to deliver solutions by providing enterprise wide services. The ESDE provides the 

environment for net-centric interoperability by enabling the sharing of data and services, monitoring the 

enterprise-wide discovery of people, content and services. The overall MCEITS environment will be 

managed through the MCEITS Operations Center (MOC) Functional Mission that will be integrated into 

the MCNOSC. 

MCEITS platforms will provide information access and collaboration capability for Marine Corps users 

and enable warfighting and business processes on both the NIPRNet and SIPRNet.  MCEITS capabilities 

will be successively refined through Modeling and Simulation (M&S) and input from analysis conducted 

in the Systems Integration Environment (SIE) through a series of Pre-Planned Product Improvements 

(P3Is). 

Task 3.F.1 Transition 14 Systems into MCEITS in FY14 
Task 3.F.2 Conduct a technical refresh of the MCEITS EITC and SIE enclaves 
Task 3.F.3 Build a secondary EITC at Marine Corps Base Camp Lejeune in FY15 
 

Objective Completion Date:  
Sep 2016 
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Objective Owner: Chris Granger 

Task  
 

Target 
Completion 

Task 3.F.1 Sep 2014 A C R I I I I I I I 

Task 3.F.2 Sep 2014 A C R I I I I I I I 

Task 3.F.3 Sep 2016 A C R I I I I I I I 
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Line of Effort 3: Enterprise Services Management 

Objective 3G Implement Next Generation Enterprise Network (NGEN) 

Task 3.G.1 Develop methodology for the distribution and tracking of enterprise software and licenses 
Task 3.G.2 Plan to capture Baseline Software, Services, and Configurations for legacy networks 
Task 3.G.3 Plan to subsume remaining legacy networks into the MCEN-N (NIPRNet) 
Task 3.G.4 Plan to implement Enterprise VDI across the MCEN-N 
Task 3.G.5 Subsume the Training and Education Command (TECOM), Marine Corps Recruiting Command 
(MCRC), and Legacy networks into the MCEN-N 
Task 3.G.6 In coordination with CD&I, establish a MCEN-N AAO (Authorized Acquisition Objective) in the  
Total Force Structure Management System (TFSMS) 
Task 3.G.7 Design, accredit, procure, and deploy a standard MCEN-N enterprise services stack solution 
at designated Installation Processing Nodes (IPN) 
 
Objective Completion Date:  
Dec 2016 
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Objective Owner: Chris 
Granger/Karl Hartenstine 

Task  
 

Target 
Completion 

Task 3.G.1 Dec 2014 A C R I I I I I I  

Task 3.G.2 Dec 2015 A C R I I I I I I  

Task 3.G.3 Mar 2015 A C R I I I I I I  

Task 3.G.4 Jun 2015 A C R I I I I I I  

Task 3.G.5 Mar 2016 A C R I I I I I I  

Task 3.G.6 Dec 2016 A C R I I I I I I  

Task 3.G.7 Dec 2016 A C R I I I I I I  
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Line of Effort 3: Enterprise Services Management 

Objective 3H Implement Secure Operational Network Infrastructure and Communication  
(SONIC) 
 
Task 3.H.1 Capture the SONIC Product Baseline (PBLn) 
Task 3.H.2 Design and Implement VDI across the garrison MCEN-S (SIPRNet) 
Task 3.H.3 Establish a baseline core application list for the garrison MCEN-S 
Task 3.H.4 Establishment of a garrison MCEN-S AAO for cryptographic equipment 
Task 3.H.5 Establish an overall garrison MCEN-S AAO for software and hardware 
Task 3.H.6 Design, accredit, procure, and deploy a standard garrison MCEN-S enterprise services stack 
solution at designated IPNs 
 

Objective Completion Date:  
Dec 2016 
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Objective Owner:  Chris Granger 

Task  
 

Target 
Completion 

Task 3.H.1 Aug 2014 A C R I I I I I I I 

Task 3.H.2 Mar 2016 A C R I I I I I I I 

Task 3.H.3 Apr 2014 A C R I I I I I I I 

Task 3.H.4 Aug 2014 A C R I I I I I I I 

Task 3.H.5 Dec 2016 A C R I I I I I I I 

Task 3.H.6 Dec 2015 A C R I I I I I I I 
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Line of Effort 3: Enterprise Services Management 

Objective 3I Implement Base Telecommunications Infrastructure (BTI) 
 
BTI provides acquisition, engineering, execution, and life-cycle support for Local Area Network/Base 
Area Network (LAN/BAN) equipment on Marine Corps installations.  
 
Task 3.I.1 Develop policy to direct the integration of Dense Wavelength Division Multiplexing (DWDM) 
and Gigabit Passive Optical Network (GPON) into the BAN infrastructure 

Sub Task 3.I.1a Develop DWDM installation priorities in order to synchronize with MCICOM 
Military Construction projects (MILCON) 
Sub Task 3.I.1b Develop the requirements to establish DWDM and GPON as enduring 
capabilities requiring Lifecycle Sustainment (LCS) funding 
Sub Task 3.I.1c Publish an IRM that defines and illustrates the integration of the MCEN’s current 
switching architecture with the newly acquired DWDM and GPON technology 
Sub Task 3.I.1d Establish the baseline training required for civilian and military personnel to 
operate and maintain DWDM and GPON technology 
Sub Task 3.I.1e Release a message directing the integration of DWDM and GPON technology 
into the MCEN on Marine Corps Installations 

Task 3.I.2 In coordination with MCICOM, publish an IRM for BAN Management  
 

Objective Completion Date:   
Dec 2014 
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Objective Owner: Maj Voneida 

Task  
 

Target 
Completion 

Task 3.I.1 Aug 2014 A S S I C I R I I I 

Sub Task 3.I.1a Oct 2014 A S S I C I R I I I 

Sub Task 3.I.1b Dec 2014 A S S I C I R I I I 

Sub Task 3.I.1c Dec 2014 A S S I C I R I I I 

Sub Task 3.I.1d Dec 2014 A S S I C I R I I I 

Sub Task 3.I.1e Dec 2014 A S S I C I R I I I 

Task 3.I.2 Dec 2014 A S S I C I R I I I 
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Line of Effort 4: Enterprise Service Portfolio Management 
 
Objective 4A Develop plans and policies for the resourcing and sustainment of applications 
 
In order to meet expected increased demand and further manage new technology insertions, an 
Application Management Plan will be created to enable governance of Marine Corps applications.  This 
governance will ensure configuration control, sustainment, the phase out of legacy applications no 
longer supportable, define Software Asset Management (SWAM), and detail SWAM’s implementation 
within the MCEN.  This plan will address the development of cost effective changes and maintain 
operational security of the network, establish the procedures and guidelines, define responsibilities, 
specify requirements, and facilitate the implementation of standardized business practices. 
 
Task 4.A.1 Identify a process owner for Application Management who will be tasked to refine “Centralized 
Application Management,” which includes Software Asset and License Management for the Marine Corps 
in support of the DON initiative for cost savings 
Task 4.A.2 Identify and develop application processes and procedures associated with SWAM to include 
Application Life Cycle for desktop, server, and tactical applications and licenses 
Task 4.A.3 Develop an Applications Management Process Guide that outlines the inclusion, testing, 
certification and sustainment of both commercial off the shelf (COTS) and government off the shelf (GOTS) 
Software.  This will include third party applications used in development of IT-related Programs of Record 
(POR) with MCSC’s Product Manager (PdM) Marine Corps Enterprise Services (MCES)/Strategic Application 
Management (SAM). 
Task 4.A.4 Develop Applications Management Governance that generates policies and fiscal 
implementation of the processes defined in the Application Management Process Guide 
Task 4.A.5 Identify training requirements for SWAM and License Management at the Tier Levels 
Task 4.A.6 Maintain accurate IT inventories of the Marine Corps IT Portfolio (a collection of COTS, GOTS, 
and joint systems/applications used within the MCIENT and certify annual review of all IT systems and 
applications registered in DoD Information Technology Portfolio Repository (DITPR)-DON and DON 
Application and Database Management System (DADMS) 
 

Objective Completion Date:  
Apr 2015 

H
Q

M
C

 C
4

 

M
F

C
C

 

M
C

S
C

 

T
E

C
O

M
 

M
A

R
F

O
R

s
 

M
C

R
C

 

M
C

IC
O

M
 

H
Q

M
C

 C
D

&
I 

H
Q

M
C

 P
P

&
O

 

H
Q

M
C

 A
R

 

Objective Owner: Hank Costa 

Task  
 

Target 
Completion 

Task 4.A.1 July 2014 R/A C C I C I C I I I 

Task 4.A.2 Aug 2014 R/A C C I C I C I I I 

Task 4.A.3 Oct 2014 R/A C S I C I C I I I 

Task 4.A.4 Nov 2014 R/A C S I C I C I I I 

Task 4.A.5 Dec 2014 R/A C S I C I C I I I 

Task 4.A.6 Apr 2015 R/A C C I C I C I I I 
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